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ROAD AND UTILITY BOND PROJECT INFORMATION

W. Cuthbert Avenue

Design Start Date:

10/1/2018

Construction End Date: 10/20/2019

Project Type:

Project Limits:

Project Phase:

Next Activity:

PAVING

Ward St. to N. Garfield St.

Completed

Project Complete

Authorized Funding Amount: $1,000,685.07
Construction Cost: $910,150.56

Project Photo:

Project Scope:

To mill and repave a new
asphalt layer to existing City
Streets. To construct new
pedestrian elements (new
sidewalk and ADA ramps).

Point of Contact:

Matt Carr, P.E.
432-685-7287
mcarr@midlandtexas.gov

Vicinity Map:
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Contractor: Reece Albert, Inc.
7600 N. County Road 1150 (158) .
Midland, Texas 79705 W
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